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1. INTRODUCTION 

The fourth CELI-Central Annual Work Plan (AWP) covers the period between October 2014 and September 
2015. The structuring of the activities described in the AWP will slightly vary between the sub-regions 
according to the dynamics of the particular territories and the demands of local actors, including rural 
inhabitants, municipal authorities, institutions, and private sector enterprises, among others. In this sense, the 
Work Plan is considered a living document that must respond to the Colombian environment in a timely and 
contextually sensitive manner. 

Reacting to recent socio-political events that point to encouraging progress towards diminishing conflict 
throughout the Central Band and to complement USAID´s Country Development Cooperation Strategy 
(CDCS) 2014-2018, CELI-Central´s FY2015 AWP will be heavily weighted towards the promotion of 
inclusive and equitable socio-economic development. Focusing on community-driven, private sector 
initiatives complementing prior institutional strengthening activities executed by Colombia Responde over the 
course of the past three years, key areas of USAID´s CDCS strategy will be emphasized by CELI-Central 
initiatives aimed at empowering and mobilizing more effective producer associations benefitting smallholder 
farmers and increasing private sector investment in rural communities. These areas of focus coincide directly 
with ongoing FY2014 activities and planned FY2015 proposed initiatives that build on prior results achieved 
through CELI-Central´s inclusive and demand driven methodology. In this sense, this new phase of the 
project is sequenced on past impacts from the rapid response and integrated rural development initiatives that 
effectively laid the foundations for a propitious enabling environment for embarking upon a final phase of 
the program that uses territorial community-based rural associations as a magnet to attract private sector 
investment, primarily from small and medium enterprises. 

In the fifth fiscal year (2015) of CELI-Central´s execution, as per the illustrative CELI-Band Evolution Model 
(Graphic 1) outlined in the contract, programming activities will therefore enter both the final stages of 
development and realization of foreseen exit strategies, as seen in the diagram below. 

This penultimate stage---before contract closeout---incorporates increased private sector activities that 
provide greater economic opportunities for community stakeholders within the context of licit markets and 
the rule of law. This is the natural progression of CELI-Central´s methodology resulting in an ordered 
advancement of activity development and implementation along the following scheme: 

1. Short-term rapid response interventions resulting from talleres veredales; 
2. Small to medium-scale thematic activities reacting to opportunities identified through already 

implemented short term rapid response projects; 
3. Plan de nucleo activities as a result of aggregating small to-medium scale activities to create critical mass 

and extended impacts; 
4. Large-scale, regionally based integrated interventions which weave together plan de nucleo activities to 

ensure sustainability through enlarged, cross-cutting scopes to enhance long-term institutional 
capacities in both public and private sectors; 

5. Establishment of licit economic opportunities that provide community stakeholders the means to 
improve their livelihoods within a context of a rule of law that is made sustainable by a legitimate 
state presence in the conflict regions. 
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Graphic 1 

 

 

In the FY2015 period of program evolution, CELI-Central will tailor an approach consistent with its 
inclusive, demand-driven methodology to accelerate the creation of Public-Private Partnerships (PPPs) within 
current areas of operation, including amplified zones. These proposed PPPs will bring shared responsibilities 
and resource commitments to collaborative activities within CELI-Central´s existing long-term livelihoods 
and institutional capacity building framework. By operating on a continuum between full privatization and 
traditional government services, these PPPs will involve partners from the public, private and nonprofit 
sectors, all of whom agree to share money, skills, knowledge — but also risks and benefits — to accomplish a 
common goal. By working with private and public sector partners, alliances will have a multiplier effect by 
generating a greater impact on nascent or established commercial enterprises and CELI-Central beneficiaries, 
thereby consolidating gains already achieved through CELI-Central interventions. 

In addition to increased attention on private sector initiatives, CELI-Central will continue the rigorous and 
compliant execution and follow-up on activities currently under execution. Even while embarking upon the 
new and final phase of the project, robust project implementation of the institutionalization initiatives and the 
integrated rural development activities will be proceeding for the large number of activities that have already 
been approved. Hence, the transition to the private sector engagement stage will represent a seamless 
evolution of program activities that maintain and deepen the established relations of trust and credibility that 
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have allowed for bringing together the multitude of actors that has made possible the remarkable leveraging 
of counterpart funding to date. 

Knowledge management will comprise another key area of focus during FY2015. The new initiative will be 
facilitated through a subcontract with a local organization that will undertake polling and survey work in local 
implementation sites to ascertain what elements of CELI-Central have been most effective at altering citizen 
perceptions in order to glean lessons learned and best practices. The data resulting from these measurements 
will feed into the design and implementation of a strategic communications campaign tailored to the 
specificities of the diverse localities in which the program works. 

As the CELI-Central contract nears completion, closeout and administrative management will become 
increasingly important. Shortly after the onset of FY 2015, a close out timetable will be elaborated to ensure 
that all activities will have ample time to run their course despite the vagaries that could delay full 
disbursement of approved commitments. By aiming to complete the disbursement of the Activity Fund six 
months prior to the PACD, not only will ample time be allowed for orderly close-out, but a thorough 
financial and administrative review will make it possible for any remaining operational funds (if any) to be 
reprogrammed to provide flexibility to ensure responsiveness to new USAID direction into the early months 
of FY2016. 
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2. PROGRAM STRATEGY 

2.1. Amplified Post-Conflict and Rural Development Approach 

The approach to this topic is derived from progress made in elaborating the methodology of “Encounters in 
Rural Development.” The methodology will be implemented in all micro-regions of program intervention. 
The application of the methodology will be accompanied by the deepening of the characterization of the 
micro-regions based on the criteria of safety, feasibility, opportunity, and environmental sustainability, with 
the participation of local actors. This methodology will allow for the establishment of an ongoing dialogue 
with the inhabitants of the territories, rebuilding their social networks, increasing their management skills, as 
well as identifying development initiatives based on their demands and priorities. To provide sustainable 
capacity, the experience will be documented and systematized in order to develop knowledge management to 
enable the future implementation of these processes by rural inhabitants, institutions, and development 
officials, among others. This activity is anticipated to reach USD$325,000 during FY 2015. 

 

2.2. Incorporation of FY2014 Bridging Activities 

Several key, crosscutting activities initiated and approved in the CELI-Central Mid-Term FY2014 Annual 
Work Plan will continue to serve as bridging actions in support of improved conditions for inclusive, rural 
economic growth and eventual realization of the CELI-Band Evolution Model´s goals. These interventions 
will continue to focus on: partnerships within the private sector to increase access to financial services and to 
spread the benefits of private investment; strengthened the capacities of producer associations to provide an 
increased array of services to members; improved communication strategies for the collection, publication, 
and institutionalization of CELI-Central experiences and lessons learned, and; continued support for the 
construction of tertiary road networks linking producers to market centers. 

Access to Financial Services and Financing – This initiative is based on dialogue with institutional actors 
regarding the demands arising from productive actors in the territories, which has helped to define the 
following objectives: 

1. Establishment of alliances or agreements with banks to provide financial services in CSDI zones. 
Specifically, we will explore actions focused on productive chains and services using new 
technologies. 

2. Assistance for the formation of local saving and credit groups (Grupos Locales de Ahorro y Crédito – 
GLAC) and micro credit (Banca Comunal) to achieve self-management, participation, and 
inclusion of inhabitants of the territory in order to facilitate access to better services. 

3. Technical assistance directed to grassroots productive organizations for the creation and/or 
strengthening of revolving funds (Fondos Rotatorios).  

4. Advising, training, and assistance to producer organizations to enable their access to the 
agricultural credit line of FINAGRO. 

 

Strengthening of Grassroots Producer Organizations –Capacity building of producer associations will be 
a critical factor for the success and sustainability of private sector partnership interventions. This factor will 
be intrinsic to the formulation of income-generating activities of CELI-Central. One of CELI-Central´s 
approaches seeks to improve the quality of citizen participation in fora such as Rural Development Municipal 
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Councils and Social Politics Municipal Councils, as well as the generation of self-government capacities. 
Specifically, it will be ensured that associations are operational and provide services to their members, such as 
technical assistance and commercialization. The participation of these associations in market spaces is 
conditioned on their participation in trade intermediation through instruments such as the purchases fund 
(fondo de compras). Other options to explore that complement the efforts being made and serve as means to 
gain access to new markets are auctions and trade forums. These scenarios constitute great commercial 
opportunities for the organizations. To this end, training sessions and practical exercises will be used to assist 
and nurture capacities, abilities, skills and applied knowledge that allow beneficiaries to have a better position 
to partake in business negotiations. These aspects will be strengthened through cross cutting technical 
assistance for all productive lines in the CELI-Central regions. USD$440,000 has been set aside for these 
capacity building efforts. 

Knowledge and Communications Management – Many of the activities the program started more than a 
year ago have closed and others are close to completion. Both positive and negative experiences that regional 
and national teams have had throughout the process of formulation and implementation are worth 
documenting and relating to different audiences that interact with the territories covered by the program. In 
this sense, the process of collection, publication, and institutionalization of these experiences must 
immediately begin as the relevant cases allow for it. USAID has requested that the program move quickly in 
this process by integrating the knowledge management methodology with a clear proposal for the 
dissemination of the lessons resulting from this. Currently there is a structured ficha in the approval process 
with identified cases to document in an initial period not to exceed four months. 

Tertiary Roads – An improved Colombian tertiary road network is essential to physically link all regions of 
the country to prospective internal and external markets envisioned in a comprehensive rural development 
strategy. Much work is needed to improve rural road infrastructure in order to complete the market chain 
from production site, to storage, marketing and consumption. Over the past three years, CELI-Central has 
aided national efforts to improve the tertiary road networks through the provision of cost and feasibility 
studies, as well as design and small infrastructural improvements to existing rural roads. To date, CELI-
Central has implemented activities covering 117 kms of tertiary roads for approximately US$2,800,000. 

The management of tertiary roads by municipalities has proven difficult. In many rural municipalities, there 
exists a profound lack of technical, managerial and financial capability to ensure road upkeep and allow 
producers and producer associations to remain competitive or access greater market opportunities. The 
primary need identified through community workshops conducted by CELI-Central across 20 municipalities 
of coverage was the upkeep of existing tracks and construction of bridges that affect mobility in the winter 
season. As these rural road networks play a vital role in CELI-Central´s integrated activity approach, 
FY2015´s AWP will continue to seek opportunities and interventions that strengthen this essential 
component of the value-chain. 

 

2.3. Creating Improved Conditions for Inclusive Rural Economic Growth 

Many of CELI-Central’s activities to date have contributed to laying foundations for greater and more 
inclusive rural economic growth. These range from public infrastructure works such as road and bridge 
improvements, to support for land titling and archiving initiatives, to productive projects that increase 
producer skills and access to markets by rural farmers. Most importantly, the CELI-Central program has 
institutionalized participatory consultative mechanisms between communities and authorities at municipal, 
departmental, and national levels of governance. 
 
The groundwork has thus been laid for the final phase of the program, which is to provide community 
members with opportunities to develop their stake in the licit economy. For the state to consolidate its 
legitimate presence in the territories of CELI-Central, it will not be enough to rely so heavily on public sector 
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or donor investments. Rather, the ultimate success of Colombia’s efforts to bridge the pronounced gap 
between the urban areas and the vast but previously neglected and under governed rural regions lies in 
creating conditions for inclusive sustainable development. CELI-Central will do this over the remainder of 
the program and therefore prioritize the leveraging of private sector investments as a way to provide broader 
economic opportunities to communities than would be available through primarily public sector initiatives. 
The linchpin of CELI-Central’s strategic approach to this challenge is the utilization of our existing assets in 
the field (access to and relations of credibility and trust with both communities and governmental actors) to 
spur private sector partnerships that better tie rural producers and entrepreneurs to markets. The approach 
and methodology for this phase of the program is described below, in Section 3.2. 
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3. WORK PLAN 

3.1. Execution and Follow-up 

As activity ficha development winds down at the end of FY2014, CELI-Central will shift significant 
management resources toward execution, monitoring and follow-up of ongoing activities. It is expected that 
virtually all of the FY2014 proposed activities’ contractual instruments will be approved by the beginning of 
October, thereby allowing CELI-Central´s Senior Thematic Specialists opportunity to work closely with 
Regional Staff to focus on the development of private sector partnerships to commit remaining Activity Fund 
monies. This means most of the CELI-Central staff will be giving priority to ensuring the compliant and 
timely execution of planned and ongoing activities, paying particular attention to meeting contractual 
monitoring and evaluation goals throughout the next fiscal year. 

As of 1 October 2014, CELI-Central will have approximately 150 activities under execution, representing 
over 440 contractual instruments valued at nearly $42 million. Compliant and rigorous follow-up is required 
to ensure all activities adhere to contract or grant agreement obligations and that each activity adheres to 
agreed-upon timelines regarding oversight committees and disbursement plans. The shift of focus from ficha 
development to activity execution will allow regional staff the necessary time for essential site visits and 
documentation of monitoring and evaluation requirements. 

The implementation of the FY2014 AWP included a mid-term review (conducted in April 2014) that helped 
better align impacts and results in the field with a more pronounced focus on rural development, which 
followed the anticipated evolution of the program. This was also tied to increasingly robust project activities 
that involved several integrated components and higher levels of institutional participation.  

The illustrative activities presented in the annexes are designed to follow this trend, with integration between 
the components of the larger programs highlighted. The indicative activities have also been designed with a 
priority on ensuring the sustainability of investments and high levels of visibility over the medium and long 
term. 

In terms of projected commitments , the annual FY 2014 projections amount to $28,337,239, which 
represents 97% of total program resources, with 40 activities spread over the different regions (see Table 1, 
below). Four activities are comprehensive, worth a combined $13,496,307, representing 48% of the total 
funds approved for FY 2014. 

 

Table 1: Achievements WPFY2014 

Region 

# 

Activities 

CELI Central 

Commitments Leverage* 

Total Value 

(USD) 

Caquetá 6 $ 5.623.343 $ 9.650.914 $ 15.274.257 

Cauca/Valle del Cauca 6 $ 3.384.922 $ 7.448.194 $ 10.833.116 

Meta 9 $ 7.363.158 $ 18.888.091 $ 26.251.249 

Tolima 10 $ 5.039.536 $ 14.653.337 $ 19.692.873 

Nacional 9 $ 6.926.281 $ 10.538.822 $ 17.465.103 

TOTAL 40 $ 28.337.239 $ 61.179.358 $ 89.516.598 
*Includes Public and Private Sector 
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Regarding counterpart contributions, CELI-Central successfully leveraged public and private contributions to 
program activities of more than $61 million, representing 108% of the established target that had been set at 
$56 million.  

At the national level, the implementation of the activity “Supporting INCODER’s Management and 
Archiving System” involved a program investment of $4,125,034 over a 12 month period, with the stated 
objective of “to organize and modernize the Colombian agency’s information management system in eight of 
its regional offices.” INCODER certified its provision of the financial, human and institutional resources 
necessary to ensure the sustainability and functionality of the information system and full implementation of 
the activity has begun. This activity is firmly linked to the implementation of USAID´s Land and Rural 
Development Program (LRDP) and CELI-Central is open to supporting similar initiatives in FY2015 should 
USAID deem appropriate. 

The following table highlights progress against cumulative leading indicators in quarters I, II and III of FY 
2014. 

 

Table 2: Achievements FY2014 up to June 2014 

Indicators Targets Achieveme

nts 
% 

 
LOP 2014 

DO1-006 
Public funds leveraged in CSDI zones 

attributable to USG Interventions  
$ 144,000,000 $ 28,800,000 $ 58,070,635 202% 

DO1-011 

Number of people benefitted by national 

social programs implemented in CSDI 

municipalities.  

40,000 16,000 6,528 41% 

DO1-012 
Number of beneficiaries receiving improved 

infrastructure services (F indicator 4.4-8) 
90,000 15,000 29,201 195% 

DO1-025 
Number of CSO members supported by 

USG assistance 
7,400 1,480 2,224 150% 

DO1-031 

Number of people benefitted by strategic 

rural and economic development programs 

with territorial approach, implemented in 

CSDI municipalities.  

100,000 20,000 27,003 135% 

DO1-032 
Private sector funds leveraged in CSDI 

zones attributable to USG Interventions 
$50,000,000 $5,000,000 $8,707,787 174% 

DO1-033 Number of private-public alliances formed 15 5 4 80% 

DO1-034 
Number of rural households benefiting 

directly from USG interventions (F 4.5.2-13) 
25,000 5,000 5,142 103% 

DO1-039 

Numbers of properties in cadaster 

formation or cadaster update processes 

supported in CSDI municipalities. 

23,800 18,700 114,153 610% 

DO1-041 
Number of restitution cases supported in 

CSDI municipalities 
900 500 1,798 360% 

 

The amplified emphasis on Monitoring and Evaluation at this stage of the program will increasingly rely upon 
evidence-based reporting and tracking advances against the PMP to ensure contract obligations are met. 
Biannual reviews of indicator targets are conducted by USAID and the CELI-Central M&E specialists in 
order to modify or adjust targets in response to the overall implementation context. 
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3.2. Public Private Partnerships 

The CELI-Central model is ultimately aimed at altering citizen perceptions towards the state, such that 
legitimate democratic security is consolidated in the target regions. In the early phases of the program, 
assistance sequenced from rapid response activities with tangible impact that brought together public actors 
and resources with communities at the vereda level to a subsequent phase that aggregated the veredas into plan 
de nucleo so that a larger critical mass could be reached with more integrated activities. However, the CELI-
Central program also hinges upon the engagement of the private sector in improving the opportunities and 
living conditions of the communities within the CELI-Central Band. Therefore, it is essential that CELI-
Central´s overall approach to Public Private Partnerships (PPPs) as a means to catalyze greater private 
investment is one that is tailored to the program’s core methodology and guiding principles. 

The underlying strategy to mobilize private sector initiative and investment will stimulate engagement of 
qualified small and medium sized businesses operating within Colombia’s Central Band to partner with local 
associations to take advantage of opportunities for expansion created through the ongoing implementation of 
the CELI-Central program. These partnerships will be based on a tailored approach that is rooted in CELI-
Central´s demand-driven methodology and remains inclusive in nature, offering qualified participants across a 
range of entrepreneurial activity equitable opportunity to become the real entrepreneurs of economic 
expansion. The community participation that is a core principle of the CELI-Central methodology will 
provide the means to mobilize local and regional associations who will serve as the drivers in pulling together 
the partners and generating the PPP proposals, thereby preserving the program’s intrinsic bottom-up 
approach. CELI-Central will therefore build on the foundations of its existing methods of community 
engagement, consultation, and mobilization to promote bottom-up entrepreneurship. The expectation is that 
provided with the incentives available through joint funding, businesses (especially at the local and regional 
levels) will partner with the associations to achieve key elements of the CELI-Central program and in 
particular, increased incomes and higher prices for goods or services produced. The target PPPs will 
realistically be valued between $100,000 and $1,000,000 depending on USAID approval. While larger, 
internationally focused partnerships would be ideal, time limitations of CELI-Central´s contract and lack of 
large players in the regions will likely limit such larger scale GDA type initiatives except for rare cases. 

CELI-Central will identify PPPs that support its Annual Work Plan 2015 in the following areas: transition 
from familial economies to commercial enterprises; leveraging financial resources and banking services; 
improved access to supply chains and markets through market driven approaches; and expansion of logistical, 
communication and IT services, among others. It is not the aim for CELI-Central to develop PPPs in all 
sectors, but rather focus its time and effort on developing PPPs that yield high dividends and can be rapidly 
implemented in areas of existing activities. 

As CELI-Central continues to align with USAID´s overarching country strategy, it will take advantage of the 
many added benefits of engaging in public-private partnerships, including, but not limited to: increasing 
investments; gaining economies of scale in programming, production, marketing, etc.; sharing and/or 
transferring technical knowledge and expertise; gaining access to new or previously blocked markets; reducing 
and/or sharing costs of products, services, materials, and distribution; increasing visibility; and strengthening 
the quality and effectiveness of services. Execution of CELI-Central´s proposed PPP strategy will ensure that 
partnerships will have a stronger intersection of interests in terms of the outcomes that each partner aims to 
achieve and delivers significant value in terms of effectiveness, scale, efficiency, sustainability, and systemic 
change. 
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3.3. Knowledge Management 

After three years of intense programming and implementation, it is now time for CELI-Central to begin a 
comprehensive review and dissemination of results regarding the overall impact of the CELI-Central 
approach based on facts on the ground and measured impacts. Simultaneously to this analysis of program 
activities, CELI-Central will harvest lessons learned and unintended effects through application of a modified 
Most Significant Change (MSC) methodology.  

Seeking to create abilities in the local and regional public sectors and civil society in Consolidation zones, the 
Colombia Responde Program (Center Region) implemented a participatory method in close collaboration 
with the Special National Consolidation Unit (UAECT), as well as with the local and regional authorities of 
Caquetá, Cauca/Valle del Cauca, Meta and Tolima. After nearly four years of implementation, the Colombia 
Responde Program has garnered important experiences that show good practices and lessons learned in 
creating capacities and relations of trust that encourage alliances between citizens and the Colombian 
government. Such lessons and good practices are as a result of accomplishments to date now evident in the 
targeted departments of Caquetá, Cauca/Valle del Cauca, Meta and Tolima, especially as pertains to the 
following four topics: 

- Community Participation Methodology: Nucleus meetings and workshops in veredas have been the 
basis for creating management capacities embedded within the communities. Based on the 
recognition of the community’s prioritized needs, dreams, and hopes, windows of opportunity were 
opened for encouraging greater feelings of trust towards the state. Conversely, the tangible benefits 
associated with the close collaboration between the communities and various government actors 
have significantly enhanced the credibility of such joint actions from both the civil society and 
government sides. 
 

- Strengthening of Civil Society: The Elected Community Leaders (JACs), as well as civil society 
organizations and associations, had their capacities built with program support in order to prepare 
them to feasibly assume their own towns’ development management. Organized civil society actors 
have developed shared territorial development views in order to identify the specific capacities 
needed for project planning and project formulation that will help them reach the hopes and dreams 
identified through community participation methodologies. 
 

- Resource Management: Not only was it important to include civil society in the beginning of the 
process, it was also essential to promote sustainable participation that built trust between the 
focalized territories and the Colombian Government. This is why fast-acting responses had to evolve 
into more integrated robust endeavors that helped root communities in a culture of legality. 
Therefore, the Colombia Responde Program supported collaborative efforts by citizens, organized 
civil society and the public sector to formulate successful projects that have a good chance at winning 
national competitions to secure resources for different activity areas such as income generation, 
connectivity, and public services, among others. 
 

- Resource Execution: Once the budgets for the larger integrated projects (including the private sector 
engagement sector efforts) are approved, the communities’ and the public sector’s challenge will be 
to carry out an effective, timely and high-quality implementation in order to help them realize a basis 
for sustainable licit livelihoods in a context of legitimate governance. Achieving this goal is absolutely 
essential to promoting sustainability, always bearing in mind the ideal of a civil society with technical 
expertise in topics such as management, formulation, implementation, monitoring and accountability 
of their own development, working together with the local, regional and national public sectors, and 
creating market access opportunities that encourage regional competitiveness. 



 

CELI-CENTRAL: ANNUAL WORK PLAN FY2015 

  14 

 

On its third year, the Colombia Responde-Central CELI program has implemented 599 activities, for an 
approximate approved value of 51 million dollars, with an additional resource supply catalyzed from the 
public and private sectors and the communities for 154 million dollars. This effort has successfully 
encouraged the communities’ territorial empowerment, the creation of capacities within the local and regional 
public sectors that allow them to better respond to their communities’ expectations and needs, and has better 
linked the territories to regional, national and global dynamics in commercial, social and cultural terms.  

At this point, the Colombia Responde Program will pull from accomplishments, both achieved and ongoing, 
to empirically document good practices and lessons learned from these processes in order to contribute, on 
the basis of real experience, to creating a method that will help promote alliances between citizens and the 
Government within territories in which the deprivation of basic liberties due to the presence of illegal armed 
groups is the common denominator. The deliverables consist of documentation of these processes, using case 
studies, which the program will provide as contractual instruments now approved reach their fruition. USAID 
will continue to provide key insights in the execution of the Work Plan and the Central CELI team will 
supply the wherewithal to help fulfill the Work Plan’s vision. 

 

3.4. Administrative and Close-Out 

With an eye towards the end of CELI-Central´s contract in April of 2016, a fourth area of management 
emphasis will be preparation for closeout. Starting with 41 closed activities to date; CELI-Central staff will 
continue efforts to complete the total close-out of an additional 447 files by the end of the fiscal year. Careful 
attention early on to the close-out procedure by dedicated work teams will enable solid advancements in this 
demanding process which will require synchronization of programmatic, financial and contractual teams to 
close-out files in a fashion that maximizes impact while giving utmost priority to due diligence. 

This emphasis on the close-out of over 1000 individual contractual instruments and associated activity files 
will directly impact the overall scope and value of programming interventions. As more and more CELI-
Central activity files are closed, increasingly greater precision will be enabled in regards to de-obligated 
Activity Fund resources through reconciled budgets. This will in turn therefore allow for the identification of 
additional funds available for forward programming. 
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4. ILLUSTRATIVE ACTIVITIES BY REGION 

Building upon nearly three years of progressive programming projected by the CELI-Band Evolution Model, 
the 2015 Annual Work Plan will vigorously implement its approved portfolio of integrated activities, in 
parallel with associated cross-cutting interventions, while lending an acute focus on the private-sector. 
Through an increased emphasis on developing ongoing and newly created public private partnerships, the 
expectation is that the remaining $5-7million (depending on de-obligation of funds linked to ongoing 
activities in execution) of Activity Fund monies will be fully committed and in execution by the beginning of 
February 2015. The forecasted regional activities will be securely linked to established themes and targets of 
opportunity previously identified through Colombia Responde interventions and appropriate to regional 
characteristics. For example, in Tolima, Colombia Responde has worked tirelessly to promote overall 
strengthening of coffee and cacao producer associations in concert with educational support from Colombian 
institutions. These achievements will serve as the foundation for an entry point of robust private-sector 
opportunities both with agribusiness entities and with educational concerns. 

 

Table 3: Work Plan FY2015 – Illustrative Activities 

Region Description Term 

(Mo.) 

Leveraged 

Funds 

(USD) 

CELI-

Central 

(USD) 

Caquetá Continued focus linking established private sector 

activities to strengthen marketing efforts of dairy, 

rubber and cacao products and improved value 

chain.  

12  $ 1,000,000   $ 1,000,000  

Cauca Catalyze ongoing commercial agreements and 

proposed linkages between private sector and small 

producer organizations of specialty coffees and fruit 

producers. 

12  $ 1,000,000   $ 1,000,000  

Meta Business alliances seeking to expand their market 

options for the commercialization of cacao, specialty 

coffees and dairy products with small producer 

organizations as a continued focus of integrated 

activities. 

12  $ 1,000,000   $ 1,000,000  

Tolima Follow-on of possible commercial agreements 

between private sector and small producer 

organizations of specialty coffees and cacao 

producers such as Green Mountain Coffee and 

others. 

12  $ 1,000,000   $ 1,000,000  

National Knowledge Management and Communications/Micro 

Finance/Gender related activities/Tertiary Roads 

12  $ -   $ 1,000.000  

Logistic and administrative support for technical 

meetings (National and Regional Level) 

12    $700,000  

Totals 

(USD) 

   $ 4,000,000   $5.700.000  
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4.1 Caquetá 

Marking a notable step towards realization of the last phase of CELI-Central´s evolution, on April 23, 
Colombia Responde received approval for the first integrated activity proposal (ficha) since the inception of 
the comprehensive rural development model. This $13.2 million initiative, to which USAID has committed 
$3.4 million, aims to improve the livelihoods of over 3,170 rural families in the northern micro-region of 
Caquetá, an area comprised of interconnected communities in the municipalities of San Vicente del Caguan, 
Cartagena del Chairá, La Montañita, El Doncello, Puerto Rico and El Paujil. This cross-cutting initiative 
includes: developing silvopastoral and agroforestry systems (rubber/banana/cocoa/plantain/timber); 
strengthening value chains and entrepreneurial initiatives, and; enhancing road and electricity connectivity 
complemented by training in environmental and rural development issues. Over 50 representatives of stake-
holder organizations including CORPOAMAZONIA, the Departmental Livestock Committee, University of 
the Amazonia and SENA, as well as mayors from all participating municipalities, attended the presentation of 
the ficha. The expectation in FY2014 is that this initiative, involving multiple stakeholders across the public 
and private sectors, will serve as a springboard for the envisioned PPP activities in Caquetá. 
 
Likewise, ongoing alliances and strong links to caucho (rubber), livestock and dairy producer organizations will 
provide fertile ground for PPP investment throughout the region. CELI-Central has already begun 
exploratory talks with stakeholders in these agro-industries and their respective value-chains. Private 
institutions such as ASOHECA, a rubber producer´s association, is currently participating with CELI-Central 
in different stages of the value chain to improve the quality of products and consistency and is an ideal 
candidate for PPP activity. Likewise,the Departmental Cattle Growers Committee, a business entity 
promoting marketing strategies for Caquetá cheese producers funds member trips national fairs and technical 
workshops in order to fully establish the nascent trademark the Caquetá Cheese. Nationally based Nestle has 
offered technical assistance to manage and operate milk collection centers complementing a regional plan to 
increase dairy production expected to directly impact beneficiaries of forest-pasture systems. This plan 
includes technological transfer such as improving cattle nutrition, livestock health, genetic material, 
productive infrastructure and cooling networks. 

CELI-Central regional staff is engaged in ongoing discussions with possible PPP dairy industry partners such 
as Nestlé, Tetra Pack, Lácteos La Florida and Lácteos del Hogar to jump-start FY2015 work plan goals and 
objectives. In addition, rubber industry processors TSR20 and ASOHECA have expressed a keen interest in 
developing private sector alliances. Finally, the Cámara de Comercio de Florencia para el Caquetá, an organization 
promoting business interests throughout Caqueta is working with both Consolidacion and CELI-Central to 
fortify private-sector activity. 
 

4.2 Cauca 

Colombia Responde’s team in Cauca/Valle del Cauca has opened the doors for robust private sector 
partnership opportunities initiating the integrated activity entitled “Coexistence Scenarios for the 
Development of Capacities in Cauca/Valle del Cauca.” The activity aims to strengthen 13 producer 
associations cultivating pineapple, coffee and gulupa (passion fruit) located within seven targeted 
municipalities. The initiative focuses on the development of human, social and economic capital of producer 
organizations, thereby promoting best practices of production to fulfill requirements that will enable their 
products to obtain specialized certifications (BPA, 4C, Rain Forest, Global Gap, Organic, etc.) thus 
generating increased market access and income. The initiative also involves improvement of roads and 
electrification networks enabling improved connectivity and transportation of people and goods. CELI-
Central contributes funds for this ambitious activity for $3 million and leveraged private and public funds for 
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$6.3 million. An expected outcome of this intervention will be the attraction of private sector investors taking 
advantage of increased business opportunities. 
 
Private-sector businesses such as Nescafe, Asociación Nacional de Industriales ANDI, Almacenes la 14, 
Super-Inter and Tiendas Metro have been contacted and are interested in expanding operations in Cauca and 
Valle de Cauca. Syngenta, an agribusiness enterprise currently providing technical assistance to tomato and 
vegetable farmers has been contacted as well as Colombina in hope of stimulating market opportunites for 
CELI-Central producer organization beneficiares. 
 

4.3 Meta 

CELI-Central’s PPP focus in Meta will build upon established ties with dairy, beef, cacao and coffee 
producers including large, national firms such as Alqueria, Casa Luker and others that work in the region. 
This will build upon Colombia Responde’s current efforts in Meta implementing an integrated development 
activity titled "Culture of Legality and Improvement of Livelihoods." The scope of this activity is wide-
ranging and involves CORMACARENA, representatives of 15 producer associations producing dairy, cocoa, 
coffee and plantain products across the municipalities of Mesetas, Puerto Rico, Vista Hermosa and Uribe. 
The activity aims at implementing activities which foster the development of the natural, human, physical, 
economic and social capital of participating associations. These producer organizations are located in the 
micro regions of Puerto Nariño and La Julia in the Production Node Duda - Cafre and in the micro-regions 
of Nuevo Progreso, Costa Rica, Cooperative, Santo Domingo and Puerto Toledo in the production node of 
Guejar – Ariari. The ultimate objective of this comprehensive activity is to strengthen socio-entrepreneurial 
skills, to enable access to markets through improved product quality and productivity, as well as road and 
power connectivity to improve production conditions, storage and transportation of products. Already, 
through years of activity in the Meta municipalities, CELI-Central has laid the groundwork and generated 
strong commercial ties with the private sector especially in the areas of: production, commercialization and 
exportation of fine cacao beans; production, commercialization and exportation of speciality coffees; 
production and commercialization of pasturized dairy products; and, development and promotion of tourism. 

 

4.4 Tolima 

Tolima´s integrated activity titled “Improving Capacities of Small Producers Enabling Sustainable 
Livelihoods” was developed in dialogue with beneficiary associations identifying major challenges faced in 
increasing income produce quality and differentiated products with improved access to markets. Local 
governments and the private sector joined efforts to support this important initiative, which is expected to 
have a significant impact on the local economy of southern Tolima. It translates into an investment of $3.6 
million from CELI-Central and leveraged funds from both the public and private sectors for $18.5 million. 
CELI-Central worked with 30 producers associations (coffee, cocoa and various agricultural products) across 
four municipalities to provide support to strengthen producer associations’ organizational capacity index 
(ICO) through technical assistance and capacity building. The focus of the initiative is to support these 
producer associations to generate improved business models to gain greater access to markets and attract 
private-sector investment. 

To this end, CELI-Central developed a multi-faceted activity that includes post-harvesting management of 
coffee and cocoa crops; citizen participation and rural governability aimed at land tenure issues; tertiary road 
improvement and connectivity; marketing of agricultural products; improved access to financial services; and 
an emphasis on basic sanitation needs and potable water. The activity, creating a significant impact to boost 



 

CELI-CENTRAL: ANNUAL WORK PLAN FY2015 

  18 

the region’s competitiveness and benefit more than 900 families, will open the door to increased private-
sector interest and investment in the region. 

Exploratory discussions have already taken place with Cafisur and Comite de Cafeteros to ensure micro-
finance opportunities are taken advantage and to identify possible future alliances with Green Mountain 
Coffe and Starbucks in the area of coffee bean production. In addition, significant efforts to boost cacao 
commercialization in the región have opened new opportunities for private-sector investment to the many 
producer associations operating in Tolima. 

 

4.5 National 

Private Sector and Gender Equity 

Empowering women to participate fully in economic life across all sectors is essential to build stronger 
economies, achieve internationally agreed goals for development and sustainability, and improve the quality of 
life for women, men, families and communities. The private sector is a key partner in efforts to advance 
gender equality and empower women. CELI-Central will foster partnerships with the private sector that 
promote inclusive and sustainable development. Business partnerships are an effective way of leveraging 
support for initiatives that contribute to gender equality and empowerment of women and girls. If 
appropriately targeted, business partnerships can be successful in addressing and scaling up women’s 
economic opportunities, contributing to skills development, fostering entrepreneurship and increasing access 
to networks as well as markets.  

Private Sector and increased access to financial services  

CELI-Central will include access to financial services as a key factor when establishing PPPs, aiming at 
strengthening financial services offered by organizations to their members through revolving funds and 
access to credit. Either funded by additional financial guarantees and/or with the support of the "anchor" 
company, organizations will be able to submit applications to obtain credits and other financial services. In 
this way, it seeks to develop inclusive partnerships where producer organizations and entrepreneurs combine 
social, technical and commercial efforts with financial (credit) efforts for the development of their business 
where payment is secured through their products sales. 

A current list of priorities includes 24 municipalities whithin the five departments of Meta, Caquetá, Tolima, 
Valle del Cauca and Arauca from which the phase selection of CELI Central municiplaities will be undertaken 
initially. Moreover the Contractor may undertake activities outside the CSDI priority areas if such 
interventions produce a direct impact whithin the CSDI municipalities, considering as drivers the Rural 
Development and the Economic Growth criteria. Any amplification of CELI Central activities into new 
municipalities or regions is subject to the Contracting Officer´s approval. 
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5. TOTAL COSTS, TIMELINES AND 

CRITICAL ASSUMPTIONS 

These estimates are based on the institutional management work developed to date within the context of the 
formulation of integrated activities and projected commitments for FY2015. Given the scope (greater 
coverage, more resources and more impacts), the large number of strategic partners and necessary 
coordination levels required for the structuring of these activities, it is possible that in some cases, these 
figures are somewhat subject to change. Table 1 provides the number of activities and commitments to date 
(Aug 2014) per region in detail. 

 

Table 4: Annual Commitment Projections per Regional –Total WPFY2015 

Regional # Activities 

CELI-Central 

Commitments 

(USD) 

Leveraged Funds 

(USD) 
Total Value (USD)* 

Caquetá 3 $ 1,000,000 $ 1,000,000 $ 2,000,000 

Cauca/Valle del Cauca 4 $ 1,000,000 $ 1,000,000 $ 2,000,000 

Meta 4 $ 1,000,000 $ 1,000,000 $ 2,000,000 

Tolima 2 $ 1,000,000 $ 1,000,000 $ 2,000,000 

National 4 $ 1,700,000  $ 1,700,000 

TOTALS (USD)  $5,700.000** $4,000,000 $9,700,000 

*These amounts are subject to adjustment following development of private sector partnerships in each region 
**The deobligations exercice is currently underway. Once is finished, the program will adjust this data. 
 

Table 5: Annual Disbursement Projections Per Regional – Total WPFY2015 

Regional 
FY15 

Q1 

FY15 

Q2 

FY15 

Q3 

FY15 

Q4 
Total 

Caquetá 891.513,12 1.005.819,69 1.044.297,16 1.145.693,74 4.087.323,72 

Cauca 1.727.363,02 1.948.839,21 2.023.391,76 2.219.854,04 7.919.448,04 

Meta 1.455.926,64 1.642.600,24 1.705.437,66 1.871.028,03 6.674.992,57 

Nacional 1.087.093,74 1.226.476,93 1.273.395,62 1.397.036,64 4.984.002,93 

Tolima 1.077.557,14 1.215.717,59 1.262.224,68 1.384.781,05 4.940.280,47 

Total 6.239.453,67 7.039.453,67 7.308.746,89 8.018.393,50 28.606.047,72 

 

The investment choices and the burn rate of the program show a pattern that reflects the work methodology 
that underlies the design of the activities. As shown in Graphic 2, the investment will keep on going until the 
end of the program, but drops significantly four months before closeout. Additionally, the graphic shows an 
important leveraging of counterpart contributions that average 75% of funds from public and private sources 
and 25% of funds from the CELI Central program. These percentages highlight an exit strategy over the life 
of the program that manages and fosters leadership and public and private sector commitment in the regions 
as a key factor in guaranteeing sustainability of investments; the CELI activities in implementation have been 
a pretext to foster networks of relationships between the government, the community and the private sector. 
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The CELI Central intervention model evolved from a rapid response stance into infusing a second phase of 
activities by components. More precisely, during the implementation of the 2014 work plan, the model 
focused in bigger investments and comprehensive projects with broader impacts that offer support and 
improve competitiveness looking to the last phase of the program (2015 Work Plan); in this phase a priority 
will be on mobilizing and engaging the private sector to an even greater extent. 

The WPFY015 looks to promote the involvement from the private sector through their investment in the 
region; this investment should be used to foster productive transformations and support services to the value 
chain to increase income generation dynamics under an entrepreneurial perspective and a business model that 
benefits small associated growers. The private sector leveraging indicator estimates a goal derived from the 
adjustments made in the PMP, using a different indicator to account for the resources to come from the 
beneficiaries. 

 

Graphic 2 
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Table 6: Public- Private Partnerships Timeline 

Items 

FY 2014 FY 2015 
FY 

2016 

Comments 

Aug Sep Oct Nov Dec Jan Feb 
Mar-

Sep 

Oct 

- 

Dec 

Exploration and/or 

identification of potential 

private sector proposals 

         

Newspaper ad and direct 

invitation to potential 

partners (Chambers of 

commerce: American, 
German, British) 

Initial proposal review – 

Meetings with potential 

partners 

         
CELI Central and external 

support 

Call for proposals           Deadline October 23/14 

Putting Together and 

Presenting the General 

Project 

         
Presentation to the REC - 

Second Half of the Month 

Proposal review and 

evaluation 
         

Deadline: Nov. 07/14 - CELI 

Central and external 

support 

Structuring partnership 

(Agribusiness) – Technical 

Sheet per Partnership 

         
REC, first week of 

December 2014 

Contracting process           
ToR submitted to C&G Dec: 

15 

Partnership implementation          

Minimum implementation 

time 10 months (December 

2015) 
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ANNEX 1: Public-Private Partnership 

Strategy 

MISSION STATEMENT 

“A tailored Public Private Partnership strategy building upon CELI-Central´s community-based integrated approach that 
facilitates partnerships and leverages resources from public and private organizations to generate robust economic activity and 
support the goals and strategic objectives of USAID within the Central Band.”. 

 

INTRODUCTION 

The CELI-Central model is ultimately aimed at altering citizen perceptions towards the state, such that 
legitimate democratic security is consolidated in the target regions. In the early phases of the program, 
assistance sequenced from rapid response activities with tangible impact that brought together public actors 
and resources with communities at the vereda level to a subsequent phase that aggregated the veredas into plan 
de nucleo so that a larger critical mass could be reached with more integrated activities. However, the CELI-
Central program also hinges upon the engagement of the private sector in improving the opportunities and 
living conditions of the communities within the CELI-Central Band. Therefore, it is essential that CELI-
Central´s overall approach to Public Private Partnerships (PPPs) is one that is tailored to the program’s core 
methodology and guiding principles. 

In the fifth and final fiscal year (2015) of CELI-Central´s execution, as per the illustrative CELI-Band 
Evolution Model outlined in the contract, programming activities will enter both the final stages of 
development and realization of foreseen exit strategies. This final phase, incorporating increased PPP 
activities, is the natural progression of CELI-Central´s methodology following an ordered advancement of 
activity development and implementation along the following scheme: 

1. Short-term rapid response interventions resulting from talleres veredales; 
2. Small to medium-scale thematic activities reacting to opportunities identified through already 

implemented short term rapid response projects; 
3. Plan de nucleo activities as a result of aggregating small to-medium scale activities to create critical mass 

and extended impacts; 
4. Large-scale, regionally based integrated interventions which weave together plan de nucleo activities to 

ensure sustainability through enlarged, cross-cutting scopes to enhance long-term institutional 
capacities in both public and private sectors; 

5. Establishment of licit economic opportunities that provide community stakeholders the means to 
improve their livelihoods within a context of a rule of law that is made sustainable by a legitimate 
state presence in the conflict regions. 

In this final stage of program evolution, CELI-Central will accelerate the creation of PPPs within current 
areas of operation, including amplified zones. These proposed PPPs will bring shared responsibilities and 
resource commitments to collaborative activities within CELI-Central´s existing long term livelihoods and 
institutional capacity building framework. By operating on a continuum between full privatization and 
traditional government services, these PPPs will involve partners from the public, private and nonprofit 
sectors, all of whom agree to share money, skills, knowledge — but also risks and benefits — to accomplish a 
common goal. By working with private and public sector partners, alliances will have a multiplier effect by 
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generating a greater impact on nascent or established commercial enterprises and CELI-Central beneficiaries, 
thereby consolidating gains already achieved through CELI-Central interventions. 

While CELI-Central has thus far been distinguished by a remarkable leveraging of public counterpart funding 
at a rate of 70/30, the challenge remains in the next 16 months to develop and execute a plan to commit 
between $6 and $10 million in investments by promoting PPPs throughout existing areas of geographical and 
thematic operations. 

The underlying strategy will stimulate engagement of qualified, small/mid-sized business interests operating 
within Colombia’s Central Band to partner-up with existing opportunities for expansion created through the 
ongoing implementation of the CELI-Central program. These partnerships will be based on a tailored 
approach that is rooted in CELI-Central´s demand-driven methodology and remains inclusive in nature, 
offering qualified participants across a range of entrepreneurial activity equal opportunity to become the real 
drivers of economic expansion. The community participation that is a core principle of the CELI-Central 
methodology will provide the means to mobilize local and regional associations who will serve as the drivers 
in pulling together the partners and generating the PPP proposals, thereby preserving the program’s intrinsic 
bottom-up approach. CELI-Central will therefore use its existing methods of community engagement, 
consultation, and mobilization to promote bottom-up entrepreneurship. The expectation is that provided 
with the incentives available through joint funding, businesses (especially at the local and regional levels) will 
partner with the associations to achieve key elements of the CELI-Central program and in particular, 
increased incomes and higher prices for goods or services produced. The target PPPs will realistically be 
valued between $100,000 and $1,000,000 depending on USAID approval. While larger, internationally 
focused partnerships would be ideal, time limitations of CELI-Central´s contract and lack of large players in 
the regions will likely limit such larger scale GDA type initiatives except for rare cases. 

To execute this ambitious surge of activity, we will require: 

 An overall strategic plan developed by July 1, 2014 that outlines general and ideally specific PPP 
targets for FY2015---commencing on 1 October; 

 Detailed and realistic “rules of engagement” that allow for: accelerated implementation of proposed 
linkages; an attractive, innovative, rapidly implementable and sustainable PPP framework fostering a 
“win-win” platform for both businesses and associate partners, and; adherence to USAID 
regulations that include transparency and inclusivity; 

 Detailed approach to invitation of participants. Structuring of filters and criteria for review and 
selection for consideration of qualified partners; 

CELI-Central will identify PPPs that support its Annual Work Plan 2015 in the following areas: inclusion of 
familial economies within commercial enterprises; leveraging financial resources and banking services; 
improved access to supply chains and markets through market driven approaches; and expansion of logistical, 
communication and IT services, among others. It is not the aim for the CELI-Central to develop PPPs in all 
sectors, but rather focus its time and effort on developing PPPs that yield high dividends and can be rapidly 
implemented in areas of existing activities. 

 

MANAGING CHOICES AND OPPORTUNITIES 

CELI-Central has a wealth of resources it can offer to PPPs, including, but not limited to: funding, 
relationships, convening power, development expertise, long-term country presence, local networks, and 
credibility. However, CELI-Central in its remaining two years of implementation is working within a tight 
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time frame and has limited human resources which imply that any PPP strategy needs to manage 
opportunities and engagements to ensure the timely completion of proposed alliances during the life of 
contract. Therefore the following criteria must be taken into account when deciding where and how CELI-
Central invests its resources. At this point of contract implementation, resources are plentiful; however, time 
is in short supply. 

 

SELECTION CRITERIA 

The CELI-Central PPP approach is meant to be broad-based and inclusive, hence while prior years´ 
programmatic activity has been heavily biased towards the agricultural private sector, all possible partnerships 
will be considered, especially in the areas of logistics/transport, small manufacturing and assembly plants, 
environmentally focused enterprises/recycling among others. 

Background: 

The CELI-Central approach is based on a core set of principles that include: 

- Ensuring the genuine participation of communities at the vereda level in structuring interventions 
arising from their priorities and realistic aspirations; 

- Recognition that program interventions should be based on the concrete and existing skills of the 
citizens, rather than abstract conceptions of their potential and ascribed needs. This is critical to 
avoid paternalistic positions that are sometimes associated with national development initiatives; 

- A close coordination and collaboration with GOC institutions to ensure the complementarity and 
sustainability of activities; 

- A facilitation of a transition from a household and subsistence economy to more of one that 
provides opportunities for entrepreneurship within a context of enhanced markets and more robust 
private sector investment; 

- Improving social capital by working with rural producers, their families, and partners to strengthen 
their associative vision and ability to provide business services; 

- The concept of “structured markets,” which is understood as the creation of marketing alternatives 
to enable better prices for products; 

- The use of rural associations as key drivers in enabling partnerships with the private sector for the 
provision of services to agribusinesses. 

Criteria for the identification of private sector businesses: 

- Inclusion: The working principle is to establish mutually beneficial relationships that incorporate 
small farmers into profitable business ventures that improve the prices available to them for their 
goods and services. The principle of inclusion also implies the incorporation of a diverse range of 
actors in the private sector, including small and medium enterprises. 

- Innovation: Creating appropriate and innovative approaches for profitable enterprises and alliances 
with consideration to existing conditions and opportunities within CELI-Central areas of 
intervention.  

- Efficiency: This criterion promotes the establishment and consolidation of profitable, sustainable, 
and replicable businesses that contribute to the resolution of social and economic challenges. 

- Risk-sharing: Both the private sector actors and the associations of small producers share risks as 
well as profits. 
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- Gestation support: Incentives will be provided to the formation and initiation of PPP relationships 
that will underpin the viability and sustainability of the resulting business ventures; 

- Leveraging: Contributions by CELI and the private sector (with additional contributions from public 
sectors) will be considered on a sliding scale depending upon ability to contribute. 

- Transparency: In all cases, a mechanism based on competitive criteria will be used to select PPPs. 

 

FUNDING 

CELI-Central will explore partnerships with a target value of at least $1 million (e.g. $500,000 leveraged each 
from USAID and the counterparts from the Colombian private/public sectors), and that fit into or 
complement the program’s strategic focus. Ideally, through the advances made by CELI-Central and its 
partner, Consolidacion, institutional capacity and security conditions have neared the desirable “tipping point” 
of positive perception of government by citizens, and more importantly, commercial interests that will attract 
robust investment throughout CELI-Central´s geographic areas of operation. An increasingly secure and 
legitimate state presence will allow a myriad of investment opportunities for small- to medium- sized 
enterprises and individual entrepreneurs within Colombia to explore this increasingly favorable business 
environment to accelerate long-term, sustainable livelihoods, thereby fulfilling the ultimate objective of CELI-
Central´s intervention. 

The prospective private sector partners will be required to satisfy a rigorous, yet inclusive, criteria of 
participation outlined below with the expected outcome of attracting a broad base of commercial alliances 
that might have previously been overlooked in the quest to promote larger, internationally focused PPPs. 

 

RAPID START-UP APPROACH (For details see Table 6)  

Essential to the success of this approach is the tailoring of the PPP methodology to directly contribute to 
CELI-Central/USAID objectives in the area of economic growth or public service delivery. This may include 
the contracting of specialized consultants that might lend necessary gravitas in the promotion, negotiation 
and finalization of proposed PPPs. 

Beginning immediately, CELI-Central Senior Technical Advisors will refine selection criteria and structure a 
viable methodology for participant selection.  

1. July: Strategic Plan Finalized. 
2. August: Socializing of strategy within and outside of CELI-Central organization and associates, 

Solicitation of Expressions of Interest or abbreviated APS disseminated to potential private sector 
participants. Preliminary identification of existing, rapid start PPP initiatives. 

3. September: Identification of opportunities or participants. 
4. October: Begin implementation. 
5. February 1, 2015: All activities finalized with an implementation period ending no later than Oct. 1, 

2015 

As CELI-Central continues to align with USAID´s overarching country strategy, it will take advantage of the 
many added benefits of engaging in public-private partnerships, including, but not limited to, increasing 
investments, gaining economies of scale in programming, production, marketing, etc.; sharing and/or 
transferring technical knowledge and expertise; gaining access to new or previously blocked markets; reducing 
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and/or sharing costs of products, services, materials, and distribution; increased visibility; and strengthening 
the quality and effectiveness of services. Execution of CELI-Central´s proposed PPP strategy will ensure that 
partnerships will have a stronger intersection of interest in terms of the outcomes that each partner aims to 
achieve and deliver significant value in terms of income, prices and profitability through effectiveness, scale, 
efficiency, sustainability, and systemic change. 
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ANNEX 2: PPP Windows of Opportunity 

 

 

Café Cacao Plátano Piña Gulupa Caucho Caña Lácteos Carne Piscícola Pollos Maderables Panela Riego Insumos Finanzas Otros

Nestlé X

Casa Luker X

La Maporita X

La Argentina X

Asoheca X

Acamafrut X

Acuica X

Asoes X

Comité Deptal Ganaderos

Asoplaca X

Asopanela X

Goodyear X

Serviagro X

Insuagro X

Centroagro X

Nestlé X

Asoheca X

Acamafrut X

Acuica X

Serviagro X

Nestlé X

Asoheca X

Acamafrut X

Lacteos La Arboleda X

Acuica X

Serviagro X

Nestlé X

Asoheca X

Acamafrut X

Acuica X

Serviagro X

Montañita

San Vicente del 

Cagúan

Actividad Económica
DEPARTAMENTO MUNICIPIO

Posibles Socios/Empresas a 

nivel Municipal

Caquetá

Florencia

Cartagena del 

Chairá
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Café Cacao Plátano Piña Gulupa Caucho Caña Lácteos Carne Piscícola Pollos Maderables Panela Riego Insumos Finanzas Otros

Actividad Económica
DEPARTAMENTO MUNICIPIO

Posibles Socios/Empresas a 

nivel Municipal

Camara de Comercio X

Racafé X

Pavco X

Syngenta X

Smurfi Carton de Colombia X

Comité Cafeteros - Cooperativas CaficultoresX

Supermercado el Rendido -piña X

Cañaveral - piña X

Propal X

Olmue X

C.I. El Dorado X

Empaques del Cauca X

Banexport X

Ingenio Central castilla X

Bengala X

Colombina- frutas X X

Grupo Cenagro X X

Corpopalo

Guantama Piscícola X

CI Dorado X

Alpina

Qwes Café X

Lácteos S. Luis X X

Pradera

Popayán

Caloto

Cauca
Corinto

Florida

Miranda

Santander de 

Quilichao

Toribio
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Café Cacao Plátano Piña Gulupa Caucho Caña Lácteos Carne Piscícola Pollos Maderables Panela Riego Insumos Finanzas Otros

Actividad Económica
DEPARTAMENTO MUNICIPIO

Posibles Socios/Empresas a 

nivel Municipal

Alquería X

Pacific Rubiales X

Camara de Comercio X

Semillas del Llano X

Impulsemillas X

Alquería X

Alquería X

Carcafé X

Devotion X

Alquería

Nacional de Chocolates X

Casa Luker

Alquería X

El Recreo X

Alquería X

Alquería X

Nacional de Chocolates X

Casa Luker X

El Recreo X

Mundo Mujer X

Bancamía X

Prosperando X

Bancolombia X

Comité de Cafeterios/Cafisur X

Fedecacao

Ataco Mundo Mujer X

Cafisur X

Miranda

Chaparral Mundo Mujer X

Kueria Green Mountain X

Isagen

Santander de QuilichaoFedecacao X

Planadas Cafisur

Cafisur

Miranda Fedecacao

Rioblanco Mundo Mujer X

Virmax X

Miranda Fedecacao X

Meta

Villavicencio

Macarena

Mesetas

Pto Rico

S. Juan

Uribe

Vista Hermosa

Tolima

Ibagué
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Café Cacao Plátano Piña Gulupa Caucho Caña Lácteos Carne Piscícola Pollos Maderables Panela Riego Insumos Finanzas Otros

Actividad Económica
DEPARTAMENTO MUNICIPIO

Posibles Socios/Empresas a 

nivel Municipal

Alquería

Pacific Rubiales

Camara de Comercio

Semillas del Llano

Impulsemillas

Macarena Alquería

Miranda

Mesetas Alquería X

Carcafé X

Santander de QuilichaoDevotion X

Alquería

Nacional de Chocolates

Casa Luker

Alquería

El Recreo

Alquería

Alquería

Nacional de Chocolates

Casa Luker

El Recreo X

Comité Cafeteros X

Casa Luker

Santander

Easter Bunny

Alpina

Alquería

Nestlé

 Logistics

Tourism

Logging and raw materials

SME development concerns

Small industry/assembly/IT

 Financial Services

USAID PPP Office

Uribe

Vista Hermosa

Meta

Villavicencio

Pto Rico

S. Juan
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ANNEX 3: General Time Table for Comprehensive and Cross-

Cutting Activities 

Items 

FY 2014 FY 2015 FY016 

Comments 
Jul Aug Sep Oct Nov Dec Jan Feb 

Mar-

Sep 

Oct-

Dec 

Promoting a Culture of Legality and 

Enhancing Livelihoods in Meta* 
          

Meta Comprehensive Activity 

(Projected final date Nov. 2015) 

Scenarios to Promote Coexistence and 

Support Capacity Development in Cauca and 

Valle del Cauca* 

          
Cauca Comprehensive Activity 

(Projected final date Sep. 2015) 

Improving the Capacities of Small Growers in 

Tolima* 
          

Tolima Comprehensive Activity 

(Projected final date Sep. 2015) 

Regional Economic Development with an 

Environmental Perspective in Caquetá* 
          

Caquetá Comprehensive Activity 

(Projected final date Jul. 2015) 

Strengthening Organizations           Cross-Cutting Activity 

Cacao and Coffee Pilot Projects**           Cross-Cutting Activity 

Implementation of the Private Sector 

Strategy 
          See Details - Table 6 

Knowledge Management and 

Communications/Micro Finance/Gender 

related Activities/Tertiary Roads 

          Cross-Cutting Activity 

Logistic and Administrative Support for 

Technical Meetings (National and Regional 

Level) 

          Cross-Cutting Activity 

*Comprehensive Activities approved in FY014 / **Cross cutting activity approved in FY014 

 

 


